	(A)	Name	Duration	Start	Finish	Predecessors	Resource Names
1		Web Crawler Functions	3 days?	4/4/19 8:00 AM	4/8/19 5:00 PM		
2	Ö	Create Functional Primitive	2 days	4/4/19 8:00 AM	4/5/19 5:00 PM		Michael Nollette
3		Password Security	1 day?	4/8/19 8:00 AM	4/8/19 5:00 PM	2	Michael Nollette
4		Expand Functionality	1 day?	4/8/19 8:00 AM	4/8/19 5:00 PM	2	Michael Nollette
5		Interface Functions	1 day?	4/2/19 8:00 AM	4/2/19 5:00 PM		
6		Create user interface	1 day?	4/2/19 8:00 AM	4/2/19 5:00 PM		Michael Nollette
7		Filepath Functions	16 days	4/13/19 8:00 AM	5/6/19 5:00 PM		
8	Ö	Create Streamwriter	8 days	4/13/19 8:00 AM	4/24/19 5:00 PM		Tim Thor
9	Ö	Create Streamreader	8 days	4/25/19 8:00 AM	5/6/19 5:00 PM	8	Tim Thor
0		Notification System Fu	5 days	4/20/19 8:00 AM	4/26/19 5:00 PM		
1	Ö	Create notification system	2 days	4/20/19 8:00 AM	4/23/19 5:00 PM		Michael Nollette
2	Ö	Modify to accept parame	3 days	4/24/19 8:00 AM	4/26/19 5:00 PM	11	Tim Thor
13		Integration	13 days	4/27/19 8:00 AM	5/15/19 5:00 PM		
	Ö	Webcrawler User Input	7 days	4/27/19 8:00 AM	5/7/19 5:00 PM	4	Tim Thor
5	Ö	Notification system filtra	7 days	5/7/19 8:00 AM	5/15/19 5:00 PM	11	Michael Nollette
16	Ö	Troubleshooting Buffer	5 days	5/15/19 8:00 AM	5/21/19 5:00 PM		Michael Nollette;Tim Thor
7		Testing	1 day	5/28/19 8:00 AM	5/28/19 5:00 PM		
18	Ö	Data Writing	1 day	5/28/19 8:00 AM	5/28/19 5:00 PM		Tim Thor
19	Ö	Data reading	1 day	5/28/19 8:00 AM	5/28/19 5:00 PM		Tim Thor
20	Ö	Non-null retrieval	1 day	5/28/19 8:00 AM	5/28/19 5:00 PM		Tim Thor
21	Ö	Intended failure for non	1 day	5/28/19 8:00 AM	5/28/19 5:00 PM		Tim Thor
22	Ö	Successful Login	1 day	5/28/19 8:00 AM	5/28/19 5:00 PM		Tim Thor
23	Ö	Build, test release version	2 days	5/29/19 8:00 AM	5/30/19 5:00 PM	22	Michael Nollette
24	Ö	Additional Features	7 days	5/31/19 8:00 AM	6/10/19 5:00 PM	23	Michael Nollette;Tim Thor
25	Ö	Documentation	54.5 days	4/3/19 8:00 AM	6/18/19 1:00 PM		
26		Team Charter	2 days	4/3/19 8:00 AM	4/4/19 5:00 PM		Michael Nollette
27	✓	Concept Analysis	2 days	4/3/19 8:00 AM	4/4/19 5:00 PM		Tim Thor
28	Ö	High Level Description	2 days	4/13/19 8:00 AM	4/16/19 5:00 PM		Michael Nollette
29	Ö	Technical Specification	2 days	4/13/19 8:00 AM	4/16/19 5:00 PM		Tim Thor
	#	WBS/GANNT	2 days	4/9/19 8:00 AM	4/10/19 5:00 PM		Michael Nollette
	Ö	Implemenation	1 day	6/15/19 8:00 AM	6/17/19 5:00 PM		Michael Nollette;Tim Thor
32	Ö	Retrospectives	1 day	6/15/19 8:00 AM	6/17/19 5:00 PM		Michael Nollette;Tim Thor
33		Final documentation/pre	0.5 days	6/18/19 8:00 AM	6/18/19 1:00 PM		Michael Nollette;Tim Thor



