	<b>®</b>	Name	Duration	Start	Finish	Predecessors	Resource Names 2
1	<b>★</b> !	GUI	10 days	5/1/19 8:00 AM	5/14/19 5:00 PM		Tim Thor
2		GUI Design	3 days	5/1/19 8:00 AM	5/3/19 5:00 PM		Tim Thor
3		GUI File Interaction	4 days	5/6/19 8:00 AM	5/9/19 5:00 PM	2	Tim Thor
4		GUI Method Migration	7 days	5/6/19 8:00 AM	5/14/19 5:00 PM	2	Michael Nollette
5		Legacy	7 days	5/15/19 8:00 AM	5/23/19 5:00 PM	4	
6		Windows Process Adjust	3 days	5/15/19 8:00 AM	5/17/19 5:00 PM		
7		Task Scheduler Handling	4 days	5/20/19 8:00 AM	5/23/19 5:00 PM	6	

